

Construction Projects

University of Southern Indiana

Board of Trustees

July 11, 2019

Projects Recently Completed

Projects Recently Completed

- **University Center (UC) West Partial Roof Replacement**
 - Project Cost \$ 525,000
 - Funding Source: UC Expansion



Projects Under Construction

Projects Under Construction

- Physical Activities Center (PAC) Phase II

- Project Cost

\$ 38,500,000

- Funding Source: Legislative Appropriation – 2017



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- **Campus Heating – Cooling Water Supply Infrastructure Improvements**
 - **Project Cost** \$ 410,000
 - Funding Source: General Repair and Rehabilitation Appropriation
- **Ruston Hall Floor Covering Replacement**
 - **Project Cost** \$ 180,000
 - Funding Source: Housing Reserves
- **Student Apartments Flooring Replacement**
 - **Project Cost** \$ 105,000
 - Funding Source: Housing Reserves

Projects in Design

Projects in Design

- **Health Professions Renovation/Addition (Design Only)**
 - **Project Cost** \$ 500,000
 - Funding Source: Special Projects

- **Exterior Signage Replacement**
 - **Project Cost** \$ 500,000
 - Funding Sources:
 - Parking Reserves \$ 250,000
 - Landscape Improvements \$ 250,000

Projects Under Construction

- **UC West Air Handler Replacement**

- **Project Cost** \$ 300,000
- Funding Source: General Repair and Rehabilitation Appropriation

- **Quadrangle Landscape Improvements**

- **Project Cost** \$ 125,000
- Funding Source: Landscape Improvement Reserves

- **McCutchan Art Center Roof Replacement**

- **Project Cost** \$ 110,000
- Funding Sources:
 - General Repair and Rehabilitation Appropriation \$ 86,000
 - Special Projects \$ 24,000

Thank You!

