

Construction Projects

University of Southern Indiana

Board of Trustees

March 4, 2021

Projects Under Construction

Projects Under Construction

- Physical Activities Center (PAC) Phase II

- Project Cost

\$ 38,500,000

- Funding Source: Legislative Appropriation – 2017



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- Physical Activities Center (PAC) Phase II





Projects Under Construction

- Physical Activities Center (PAC) Phase II



Projects Under Construction

- HVAC Infrastructure Improvements

Project Cost

\$ 3,700,000

Funding Source: Legislative Appropriation 2019



Projects Under Construction

- HVAC Infrastructure Improvements



Projects in Design

Projects In Design

- **Health Professions Renovation/Addition**

- **Project Cost** \$ 30,000,000
- Funding Source: Legislative Appropriation 2019

- **Wellness Center**

- **Project Cost** \$ 11,000,000
- Funding Source: Legislative Appropriation 2019

- **Exterior Signage Replacement**

- **Project Cost** \$ 500,000
- Funding Source:
 - Parking Reserve \$ 250,000
 - Landscape Improvements \$ 250,000

Projects In Design

- **Atheneum Tile Roof Replacement**

- **Project Cost** **\$ 320,000**
- Funding Sources
 - DW Vaughn Endowment \$ 100,000
 - Atheneum Upgrades and Maintenance \$ 153,871
 - New Harmony Project Reserves \$ 66,129

- **Beale House Repairs and Improvements**

- **Project Cost** **\$ 170,000**
- Funding Source
 - New Harmony Reserves

Thank You!

